

Blu Foundation: 3-Year Strategic Plan 2026–2029

Organization: Blu Foundation **Document Code:** BLU_D02 **Version:** 1.0 DRAFT **Date:** June 2026 **Prepared by:** Blu Foundation Strategic Planning Team **Status:** For Founder and Board Review

Table of Contents

- 1. Executive Summary
- 2. Strategic Context
- 3. Strategic Goals (2026–2029)
- 4. Year 1 — Pilot Phase (July 2026 – June 2027)
- 5. Year 2 — Expansion Phase (July 2027 – June 2028)
- 6. Year 3 — Scale Phase (July 2028 – June 2029)
- 7. Risk Register
- 8. Stakeholder Map
- 9. Partnerships Strategy
- 10. 3-Year Milestones Timeline
- 11. Success Metrics — 3-Year Dashboard
- 12. Organizational Sustainability
- 13. Alignment with SDGs

1. Executive Summary

Blu Foundation is a Bangladesh-based non-governmental organization with a singular, urgent mission: to rebuild a culture of manners, etiquette, and civic virtue — beginning with primary school children in Classes 1 through 5, and expanding outward to teachers, parents, and the wider community. Bangladesh's primary education system has long deprioritized values education in practice, despite its nominal presence in the national curriculum. Blu Foundation exists to fill that gap with structured, evidence-based, and culturally grounded content, delivered through dedicated textbooks, teacher training, online learning, and community-facing campaigns.

This strategic plan covers three operational years from July 2026 to June 2029. It is organized into three distinct phases that follow an evidence-led logic: pilot, expand, and scale. Each phase builds on verified learning from the phase before it, ensuring that resources are deployed efficiently and that the model is refined before replication.

In Year 1 (July 2026 – June 2027), Blu Foundation will establish its legal registration, operational infrastructure, and board governance. It will partner with two pilot schools in a single urban district, delivering three class-level etiquette textbooks (Classes 1, 2, and 3) to approximately 200 students. Ten teachers will receive intensive residential training in etiquette pedagogy. Rigorous baseline and endline measurement will be conducted, and a Year 1 impact report will be published for donors and partners.

In Year 2 (July 2027 – June 2028), Blu Foundation will expand to 10 schools across three districts and two divisions, deploy all five class-level textbooks, train 50 cumulative teachers, and launch its online learning platform and social media awareness campaign. The organization will submit its first applications to international donors including UNICEF Bangladesh and EU development programs.

In Year 3 (July 2028 – June 2029), Blu Foundation will achieve national profile: 50 schools across five or more divisions, 250 cumulative teachers trained, approximately 10,000 students reached directly, and over 100,000 community members engaged through digital and broadcast campaigns. A formal proposal for curriculum integration will be submitted to the National Curriculum and Textbook Board (NCTB), and a third-party evaluation will validate the three-year impact model.

By 2029, Blu Foundation aims to be recognized as Bangladesh's leading specialist organization in values and etiquette education — a credible partner to government, a compelling grantee to international donors, and a trusted resource to families and communities seeking to restore the social fabric of everyday life.

2. Strategic Context

Bangladesh has made remarkable strides in primary education over the past three decades. Gross enrollment rates now exceed 118%, and gender parity at primary level was achieved in 2005. Yet the gains in access have not been matched by gains in quality — and nowhere is that gap more visible than in values, character, and civic education. The national primary curriculum includes a Values (V) subject component on paper, but systematic evidence indicates that this component is routinely omitted, compressed, or treated as a non-examination filler subject in actual classroom delivery [SOURCE_BD_07]. What exists in the curriculum framework is largely aspirational; what happens in classrooms is overwhelmingly driven by examination pressure, rote memorization, and the relentless prioritization of Bengali, Mathematics, and English. Civic education, where it appears, is token-level instruction — its purpose subordinated to the reproduction of factual knowledge rather than the cultivation of moral integrity and prosocial behavior [SOURCE_BD_02]. The result is a generation of children who may be literate but are not schooled in the behavioral dispositions that sustain healthy communities: respect, courtesy, empathy, restraint, and civic responsibility.

The developmental case for intervening at primary level is unambiguous. Early childhood and early primary years represent the optimal window for character formation [SOURCE_BD_03]. Habits of mind, patterns of social behavior, and attitudes toward others are established during this period with a robustness that later interventions struggle to replicate. This is not a novel finding — it is a foundational insight of developmental psychology and education research — but its implications for Bangladesh's curriculum policy have not been operationalized. Non-governmental organizations have been formally identified as key actors in supplementing government curriculum gaps in Bangladesh, particularly in areas where the state lacks either the capacity or the will to deliver quality programming [SOURCE_BD_03]. Critically, NGO pilot programs in Bangladesh have demonstrated systematically higher impacts on both cognitive and social-emotional outcomes than equivalent government programs operating in the same communities [SOURCE_BD_25], suggesting that the flexibility, specialization, and community embeddedness of NGOs constitute genuine structural advantages.

The global evidence base further strengthens the case. Social and Emotional Learning (SEL) programs — the international analogue of what Blu Foundation delivers — produce an average 11-percentile-point improvement in academic achievement alongside measurable improvements in prosocial behavior and reductions in conduct problems [SOURCE_GL_01]. These are not transient gains. Longitudinal research has documented that the positive effects of SEL interventions persist for up to 18 years following the initial program exposure, affecting adult outcomes including employment, relationship quality, and civic participation [SOURCE_GL_02]. Research from the United Kingdom demonstrates that high-quality character education is not confined to elite or faith-based schools — any school type, including under-resourced government institutions, can achieve meaningful and measurable results in nurturing good

character when a structured, intentional approach is adopted [SOURCE_UK_01]. These findings are directly applicable to the Bangladesh public primary school context that Blu Foundation targets.

Taken together, the strategic context presents a compelling mandate: the need is real, the evidence for intervention is strong, the NGO delivery model is proven, and the window of developmental opportunity is precisely the age group that Blu Foundation has chosen to serve. The question is not whether this work is necessary — it is how to do it with the discipline, quality, and strategic focus that transforms a good idea into a sustainable institution.

3. Strategic Goals (2026–2029)

Blu Foundation's three-year strategy is organized around three mutually reinforcing strategic goals. Each goal is measurable, time-bound, and operationally grounded in the phased work plan described in Sections 4 through 6.

[FOUNDER INPUT REQUIRED: Review and confirm these three strategic goals align with founder's intent before this document is finalized and shared externally.]

Goal 1: Curriculum Presence

Embed structured etiquette education into at least 50 Bangladesh primary schools by 2029.

Blu Foundation will develop a complete set of five class-level etiquette and manners textbooks (Classes 1–5), translated into Bengali, and deploy these materials into partner schools as a structured supplementary curriculum. Curriculum presence means not merely distributing books, but ensuring that the textbooks are actively used in timetabled class sessions, supported by trained teachers, and monitored through Blu Foundation's M&E framework.

Goal 2: Teacher Capacity

Train at least 250 teachers as confident, skilled etiquette educators by 2029.

Teacher quality is the single strongest predictor of educational outcomes. Blu Foundation will invest disproportionately in teacher training, beginning with a two-day residential workshop model in Year 1 and evolving into a tiered training system — including online professional development modules — by Year 3. Trained teachers will receive ongoing coaching support, structured classroom observation, and access to a community of practice.

Goal 3: Community Awareness

Reach 100,000 or more community members through digital and social campaigns by 2029.

Etiquette and civic virtue cannot be taught in schools alone. The behavioral norms children learn must be reinforced at home, in neighborhoods, and in public life. Blu Foundation will build a sustained public communication presence through social media campaigns, parent workshops, online courses, and — in Year 3 — a national television and radio campaign. The community awareness goal positions Blu Foundation as a voice in the national conversation about character and civic culture, not merely a curriculum provider.

4. Year 1 — Pilot Phase (July 2026 – June 2027)

Context

Year 1 is the foundation upon which everything else is built. Its purpose is twofold: to establish the legal, operational, and governance infrastructure that allows Blu Foundation to function as a credible NGO; and to deliver a rigorous, well-documented pilot that generates the evidence base needed to attract donors, expand partnerships, and refine the model before replication. Every decision in Year 1 — the selection of pilot schools, the design of the textbooks, the structure of teacher training, the M&E methodology — must be made with Year 2 scalability in mind. A pilot that is poorly designed or inadequately documented is not a foundation; it is a liability.

Year 1 Targets

Parameter	Target
Pilot schools	2 (urban, single district)
Classes covered	Class 1, Class 2, Class 3
Textbooks deployed	BLU_D05 (Class 1), BLU_D06 (Class 2), BLU_D07 (Class 3)
Students reached	~200
Teachers trained	10
Teacher training format	2-day residential workshop

[FOUNDER INPUT REQUIRED: Confirm pilot district — which specific district or upazila should the two pilot schools be located in? This decision will affect transport logistics, community relationships, and donor visibility.]

Key Activities by Quarter

Q1 — July to September 2026: Legal, Governance, and Content Foundations

The first quarter is infrastructure-intensive. Blu Foundation will complete NGO registration with the Department of Social Services (DSS) and obtain clearance from the NGO Affairs Bureau (NGOAB). The founding board will be constituted, with a minimum of five members covering education, legal, finance, and community representation. A project office will be established. Simultaneously, the content team will complete the design and Bengali translation of the three pilot textbooks (BLU_D05, D06, D07), with peer review by at least two qualified educators and one Islamic scholar to ensure cultural appropriateness. [NEEDS BENGALI TRANSLATION] Formal partnership agreements with the two pilot schools will be negotiated and signed, including headteacher endorsement, dedicated class time, and M&E cooperation clauses.

Q2 — October to December 2026: Launch, Training, and Baseline

With textbooks finalized and printed (600 copies total — 200 per class level), Q2 marks the operational launch of the pilot. A two-day residential teacher training workshop will be delivered to the 10 pilot teachers, covering: the evidence base for etiquette education; pedagogical approaches for Class 1–3; how to use each textbook chapter; classroom management during etiquette lessons; and how to complete the M&E behavioral assessment forms. Baseline behavioral assessments will be administered to all enrolled students using the BLU_D17 assessment tool. The Class 1–3 curriculum will launch in both pilot schools in October 2026, with weekly timetabled etiquette lessons.

Q3 — January to March 2027: Mid-Year Review and Community Engagement

By Q3, teachers will have been delivering etiquette lessons for approximately three months. Blu Foundation staff will conduct structured classroom observations in all four class groups (two schools × two classes minimum), using the fidelity observation checklist from BLU_D17. Findings from observations will inform a structured feedback session with each school's teaching team. Two parent workshops will be held at each school (four total), introducing parents to the etiquette curriculum, modeling key behaviors, and inviting them to reinforce lessons at home. Blu Foundation's social media presence — Facebook and YouTube, optimized for Bangladeshi audiences — will soft launch, with weekly content drawing on textbook themes.

Q4 — April to June 2027: Endline Assessment, Impact Report, and Year 2 Planning

Endline behavioral assessments will be administered to all enrolled students. Pre-post data will be analyzed against the baseline using the BLU_D17 tool, measuring behavioral improvement across five competency domains: respectful communication, punctuality, personal hygiene and presentation, social courtesy, and civic awareness. A Year 1 Impact Report will be prepared in both English and Bengali [NEEDS BENGALI TRANSLATION], presenting evidence of reach, process quality, and behavioral outcomes. The report will be shared with pilot school headteachers, NGOAB, and prospective donors at a formal donor briefing event. Year 2 planning — including school selection, textbook production for Classes 4 and 5, and expansion budget — will be finalized.

Year 1 Key Performance Indicators

KPI	Target	Measurement Method
Schools enrolled	2	Partnership agreements signed
Students reached	200	School enrollment records
Teachers trained	10	Training attendance register
Textbooks printed and distributed	600 copies (200 per class level)	Distribution receipts
Baseline behavioral assessment completed	100% of enrolled students	Assessment forms (BLU_D17)
Pre/post behavioral score improvement	≥10 percentile-point improvement	BLU_D17 assessment tool
Parent workshops held	4 (2 per school)	Attendance registers
Classroom observation visits completed	8 (4 per school, Q3)	Observation logs
Year 1 Impact Report published	1	Published report (English + Bengali)

Year 1 Budget Envelope

Estimated total: BDT 15–20 lakh (approximately USD 14,000–18,000)

Budget covers: NGO registration and legal fees; board and governance setup; office setup and first-year rent; textbook design, layout, translation, and printing (600 copies); teacher training residential workshop (venue, materials, facilitator); M&E tools and data collection; parent workshops; social media setup and content production; Year 1 Impact Report design and printing; staff salaries (program coordinator and M&E officer, part-year).

[FOUNDER INPUT REQUIRED: Confirm Year 1 budget ceiling and identify available seed funding. Is there committed founder capital available to cover the first six months of operations before donor grants are received?

5. Year 2 — Expansion Phase (July 2027 – June 2028)

Context

Year 2 is the proof-of-scalability phase. Building on the documented evidence and refined model from the pilot, Blu Foundation will scale its school reach fivefold, deploy the complete five-class textbook curriculum, train five times as many teachers, and launch its digital presence — including an online learning platform for parents and community members. Year 2 also marks the beginning of Blu Foundation's transition from a purely grant-funded startup toward a more diversified funding base, with the first applications to major international donors and the launch of fee-generating online courses.

Year 2 Targets

Parameter	Target
Schools enrolled (cumulative)	10 (spanning 3 districts, 2 divisions)
Classes covered	Class 1 through Class 5 (all levels)
Textbooks in active use	All 5 class-level textbooks (BLU_D05 through BLU_D09)
Students reached (cumulative)	~1,000
Teachers trained (cumulative)	50
Online learning platform	Launched and active
Social media campaign	Active, with 12-week structured campaign

Key Activities by Quarter

Q1 — July to September 2027: Expansion, Content, and New Cohort Training

Eight new partner schools will be recruited across two additional districts, with geographic diversity (urban and peri-urban) intentionally built into the selection criteria. Bengali translations of the full Class 4 and Class 5 textbooks (BLU_D08 and BLU_D09) will be completed and peer-reviewed. A new cohort of 40 teachers will be trained through the residential workshop model, now refined based on Year 1 feedback. The Year 1 cohort of 10 teachers will be offered a one-day refresher and upgraded to the expanded Class 4–5 content.

Q2 — October to December 2027: Digital Launch and Awareness Campaign

The Blu Foundation online learning platform will launch, hosting Course 3 from BLU_D11 — an adapted parent-focused version of the etiquette curriculum — with video modules, downloadable resources, and completion certificates. The Blu Foundation website will go live in both English and Bengali [NEEDS BENGALI TRANSLATION], serving as the organization's public face for donors, partners, media, and families. A structured 12-week social media campaign will begin, with three posts per week across Facebook, YouTube, and — where audience analytics support it — TikTok Bangladesh. All content will be produced in Bengali with English captions for international audiences.

Q3 — January to March 2028: M&E, Donor Engagement, and Applications

Mid-year classroom observations will be conducted across all 10 partner schools. The first formal donor impact report — covering cumulative reach, behavioral outcomes, teacher feedback, and financial accountability — will be produced and shared with current funders and prospective partners. Blu Foundation will submit applications to at least three international donor programs: the UNICEF Innovation Fund, the European Union's CSO Development program for Bangladesh, and the Australian Aid NGO Cooperation Program (ANCP). Grant-writing support will be engaged if internal capacity is insufficient.

Q4 — April to June 2028: Endline, 3-District Report, and Year 3 Planning

Endline behavioral assessments will be conducted across all 10 schools. A 3-District Impact Report will be published, providing disaggregated data by district, school type, class level, and gender. Year 3 planning will begin immediately: school pipeline identification for expansion to 50 schools, regional coordinator recruitment, NCTB engagement strategy, and Year 3 budget finalization.

Year 2 Key Performance Indicators

KPI	Year 2 Target	Measurement Method
Schools enrolled (cumulative)	10	Partnership agreements
Students reached (cumulative)	1,000	School enrollment records
Teachers trained (cumulative)	50	Training attendance registers
Textbooks distributed (cumulative)	3,500 copies	Distribution receipts
Online course completions (parent course)	200+	Platform analytics
Social media followers gained	5,000+	Platform analytics (Facebook + YouTube)
Pre/post behavioral score improvement	≥12 percentile-point improvement	BLU_D17 assessment tool
Parent engagement rate	≥60% of enrolled families	Workshop attendance + platform registrations
Donor impact reports submitted	2 (mid-year + endline)	Report publication dates
International donor applications submitted	3 (UNICEF, EU, Australian Aid)	Application submission receipts
Net promoter score from headteachers	≥65	Annual headteacher survey
Staff team size	6–8 FTE	HR records

Year 2 Budget Envelope

Estimated total: BDT 60–80 lakh (approximately USD 55,000–73,000)

Budget covers: expansion to 8 new schools (partnership support, observation visits); Class 4–5 textbook production and printing; Year 2 teacher training cohort (residential workshops); online platform development and hosting; website development; social media content production (12-week campaign); M&E endline assessment across 10 schools; 3-District Impact Report production; grant application preparation; staff expansion (program officers, M&E coordinator, communications officer); organizational overhead.

6. Year 3 — Scale Phase (July 2028 – June 2029)

Context

Year 3 transforms Blu Foundation from a credible regional NGO into a nationally recognized institution. The scale phase is characterized by three strategic priorities that operate simultaneously: expanding school reach to 50 schools across five or more divisions; engaging government formally through the Ministry of Primary and Mass Education (MoPME) and NCTB for curriculum integration; and launching the national community awareness campaign that will carry the Blu Foundation brand — and its message about the value of manners, etiquette, and civic virtue — to 100,000 community members. Year 3 also commissions the independent third-party impact evaluation that will provide the rigorous, externally validated evidence base needed for long-term donor confidence and government partnership.

Year 3 Targets

Parameter	Target
Schools enrolled (cumulative)	50 (national presence, 5+ divisions, urban and semi-urban)
Students reached (cumulative)	~10,000
Teachers trained (cumulative)	250
Community members reached via campaigns	100,000+
Government engagement	Formal proposal submitted to NCTB for curriculum integration
National awareness campaign	1 national TV and radio campaign
Third-party evaluation	Commissioned and completed

Key Activities by Quarter

Q1 — July to September 2028: Scale Partnerships, New Courses, and Regional Staffing

School partnership agreements will be signed for the expansion from 10 to 50 schools, with new schools distributed across at least five divisions including Dhaka, Chattogram, Rajshahi, Khulna, and Sylhet or Barishal. Regional field coordinators — one per division — will be recruited and inducted. The community leader online course (Course 5 from BLU_D11) will launch, targeting ward-level elected representatives, mosque and temple committees, community health workers, and neighborhood association leaders. A third cohort of teachers will be trained, bringing the cumulative total toward the 250 target.

Q2 — October to December 2028: Government Engagement and International Donors

A formal partnership proposal will be submitted to NCTB, recommending the integration of Blu Foundation's etiquette curriculum modules as optional supplementary material within the national primary curriculum framework. This proposal will be accompanied by three years of behavioral impact data, an independent technical review, and endorsement letters from headteachers, parents, and community leaders. Simultaneously, Blu Foundation's leadership team will conduct a structured international donor engagement tour — meeting with UNICEF Bangladesh, the EU Delegation, and USAID Bangladesh — presenting the Year 1 and Year 2 evidence base and inviting multi-year funding commitments. A third-party

Impact evaluation firm will be commissioned through a competitive tender, with the evaluation framework designed to assess behavioral outcomes, curriculum fidelity, teacher confidence, and community attitude change.

Q3 — January to March 2029: National Campaign Launch and Media Strategy

The national television and radio awareness campaign — the first of its kind for etiquette education in Bangladesh — will air across at least two national television channels and three national FM radio stations over a six-week period. Campaign content will be developed with a professional media agency and will draw directly on Blu Foundation's textbook themes, translated into emotionally resonant short-form storytelling. A targeted press coverage strategy will seek editorial placements in The Daily Star, Prothom Alo [NEEDS BENGALI TRANSLATION], and the Daily Bangladesh. The third-party evaluation will conduct its field data collection during this quarter, covering a stratified sample of schools across all five divisions.

Q4 — April to June 2029: 3-Year Impact Report, Sustainability Planning, and Charter of Renewal

The three-year impact report — Blu Foundation's flagship evidence document — will be published and launched at a national event attended by government representatives, donor partners, school headteachers, media, and community leaders. The third-party evaluation report will be appended to or published alongside this report. The board will adopt a formal organizational sustainability plan, mapping the transition from grant dependency toward earned revenue and government partnership. A Charter of Renewal — a public commitment to the next three-year period (2029–2032) — will be adopted by the board and shared publicly.

Year 3 Key Performance Indicators

KPI	Year 3 Target	Measurement Method
Schools enrolled (cumulative)	50	Partnership agreements
Students reached (cumulative)	10,000	School enrollment records
Teachers trained (cumulative)	250	Training attendance registers
Textbooks distributed (cumulative)	17,500+	Distribution receipts
Online course completions (cumulative, all courses)	2,000+	Platform analytics
Community members reached via campaigns	100,000+	Campaign reach analytics + radio/TV audience data
NCTB integration proposal submitted	Yes	Submission confirmation
Third-party impact evaluation completed	Yes	Published evaluation report
Pre/post behavioral score improvement	≥15 percentile-point improvement	BLU_D17 assessment tool (third-party administered)
National media placements secured	5+	Press clippings and broadcast records
Net promoter score from schools	≥70	Annual headteacher and teacher survey
Organizational self-sufficiency ratio	≥20% earned revenue	Financial audit

Year 3 Budget Envelope

Estimated total: BDT 1.5–2 crore (approximately USD 135,000–180,000)

Budget covers: expansion to 50 schools across 5 divisions; regional coordinator salaries (5 FTEs); Year 3 teacher training cohorts; textbook reprint and distribution at scale; national TV and radio campaign production and media buying; third-party evaluation commissioning and fieldwork; NCTB proposal preparation; three-year impact report production and launch event; online platform maintenance and new course development; international donor engagement travel; organizational overhead and operational reserves.

7. Risk Register

The following risks have been identified through a structured organizational risk assessment. Each risk is rated by likelihood and impact and matched with a specific, actionable mitigation strategy. The risk register will be reviewed quarterly by the Blu Foundation board.

Risk	Likelihood	Impact	Mitigation Strategy
Funding shortfall in Year 1 before donor trust is established	High	High	Secure committed seed funding from founder and/or board prior to legal registration; prepare a detailed bridge funding plan identifying minimum viable operations budget; apply to at least two small grant opportunities in Q1 (e.g., British Council Small Grants, Embassy development funds); maintain a 2-month cash reserve at all times
Government resistance to supplementary curriculum (perceived as competition to NCTB)	Medium	High	Frame Blu Foundation explicitly and consistently as complementary to — not competitive with — NCTB; use language of "supplementary" and "values-enrichment" rather than "alternative curriculum"; engage MoPME informally and at staff level in Year 1 through personal introductions and school visits; share pilot data proactively before submitting any formal proposal; secure at least one government-sector endorser on the advisory board
Low teacher adoption and poor fidelity of textbook delivery	Medium	High	Invest significantly in two-day residential training quality, with practitioner facilitators rather than academic lecturers; conduct structured classroom observation visits in Q3 of each year; distribute detailed teacher guides alongside every textbook; establish a WhatsApp-based peer support group for trained teachers; tie school partnership renewal to minimum fidelity standards
Cultural or religious community backlash against etiquette content	Medium	Medium	Pre-screen all textbook content with at least two Islamic scholars and two secular community leaders before finalization; incorporate explicitly Islamic etiquette references (adab, akhlaq) [NEEDS BENGALI TRANSLATION] where appropriate and authentic; include local community elders in the pilot school selection process; establish a community advisory panel that meets twice per year; build a public response protocol for media or social media criticism
Quality control failures in textbook content (factual errors, cultural	Low	High	Establish a three-person editorial review board including an experienced primary educator, a Bengali language specialist, and a cultural advisor; require three rounds of peer review before any textbook goes to print; pilot-

insensitivity, pedagogical weakness)			test at least one complete chapter in a classroom setting before the full print run is approved; retain an external proofreader for final galley review
Staff turnover in key program roles	Medium	Medium	Document all operational processes, school relationships, and M&E protocols in a continuously updated operations manual from Q1 Year 1; cross-train at least two staff members on every critical function; offer performance-linked retention bonuses funded from Year 2 operating budget; build an organizational culture of recognition and professional development opportunity
Political instability affecting the NGO operating environment in Bangladesh	Medium	High	Maintain strict political neutrality in all public communications, events, and partnerships; build working relationships across party and government lines rather than aligning with any single administration; maintain an operational reserve fund equivalent to a minimum of three months of operating costs; develop a contingency operating plan for a 6-month reduced-activity scenario
Bengali translation delays affecting textbook readiness before school-year launch	High	Medium	Commission professional translation in Q1 Year 1, not Q2; engage a professional translator with direct experience in primary education materials and awareness of classroom vocabulary norms; build a four-week buffer into the print schedule between translation completion and school launch; identify a backup translator in advance; translate one chapter at a time to allow parallel review and production

8. Stakeholder Map

Successful implementation of this strategic plan depends on the active engagement, alignment, and cooperation of a diverse set of stakeholders. The following map identifies all priority stakeholders, the nature of their relationship with Blu Foundation, the engagement strategy, and the strategic priority assigned.

Stakeholder Group	Relationship	Engagement Strategy	Priority
Ministry of Primary and Mass Education (MoPME)	Regulatory authority and potential strategic government partner	Share pilot evidence proactively in Year 1; seek informal staff-level endorsement before any formal proposal; invite MoPME representatives to school visits and the Year 1 Impact Report launch	High
National Curriculum and Textbook Board (NCTB)	Curriculum integration authority — the formal pathway for national adoption of Blu Foundation materials	Engage through MoPME introductions; frame as technical collaboration on supplementary materials; submit formal integration proposal in Year 3, backed by three years of evidence	High
Department of Social Services (DSS)	Licensing and compliance authority for NGO registration	Coordinate NGO registration process in Q1 Year 1; maintain all required reporting obligations; build a transparent and cooperative relationship with the desk officer	High
NGO Affairs Bureau (NGOAB)	Regulatory oversight for foreign-funded NGO activities	File all mandatory returns on schedule; practice proactive transparency in financial reporting; respond to any queries within 48 hours; maintain a compliance calendar	High

UNICEF Bangladesh	Major international funding partner and technical credibility anchor	Apply to the UNICEF Innovation Fund in Year 2; share M&E data and methodology; invite field visits to pilot schools; align Blu Foundation's framing with UNICEF's Education Cannot Wait and child development priorities	High
BRAC Education Programme	Established peer NGO with scale infrastructure and proven Bangladesh delivery model	Explore co-delivery partnerships, particularly for teacher training at scale in Year 3; share textbook methodology for external peer review; pursue joint applications to shared funders if missions align	Medium
Pilot school headteachers	Direct implementation partners — their cooperation determines daily curriculum delivery	Quarterly check-in meetings with each headteacher; provide administrative support (timetabling, parent communication templates, reporting); recognize publicly in all Blu Foundation communications; involve in the annual impact report as named implementation partners	High
Classroom teachers (trained cohort)	Primary deliverers of the etiquette curriculum — the quality of their teaching determines student outcomes	Invest in high-quality, well-resourced training; establish WhatsApp peer community; conduct post-training feedback surveys and act on results; publicly celebrate trained teachers in social media content; offer advanced training opportunities in Year 2 and beyond	High
Parents and guardians	Critical community buy-in actors and behavioral reinforcement partners at home	Two parent workshops per school per year; WhatsApp group updates with simple weekly etiquette tips; end-of-year student showcase events; parent satisfaction survey included in annual M&E cycle	Medium
Islamic scholars and community leaders	Cultural gatekeepers whose endorsement determines community trust and reduces backlash risk	Early and genuine consultation before any content is finalized; formal content advisory role with named credit; seek written endorsement for publication; involve in community awareness campaign in Year 3	High
Corporate CSR partners	Supplementary funding source and visibility multiplier in the private sector	Develop a dedicated CSR partnership proposal template; offer naming rights for individual textbooks or teacher training cohorts; provide quarterly impact updates to corporate partners; recognize on website and in all materials	Medium
International donors — EU, Australian Aid, USAID	Major multi-year funding pipeline essential for Year 3 sustainability	Produce annual donor-grade impact reports from Year 1; conduct donor field visits in Year 2; submit carefully targeted grant applications in Q3 Year 2; maintain a donor contact management system	High

9. Partnerships Strategy

Government Partnerships: Building the Pathway to Policy Change

Blu Foundation's long-term ambition — the integration of structured etiquette education into Bangladesh's national primary curriculum — can only be achieved through a sustained, evidence-led engagement with government. The strategic approach to government partnership is deliberately patient and non-confrontational. In Years 1 and 2, Blu Foundation will invest in building informal relationships with staff-level officials at MoPME and NCTB — sharing evidence, inviting school visits, and demonstrating that the organization's methodology is rigorous, culturally appropriate, and complementary to the

NGO, Academic, and Civil Society Partnerships

Corporate and International Funding Partnerships

10. 3-Year Milestones Timeline

[illegible]

International Donor Applications	—	—	—	—	—	—	●	—	—	●	—	—
Third-Party Impact Evaluation	—	—	—	—	—	—	—	—	—	●	●	—
Annual Impact Report Publication	—	—	—	●	—	—	—	●	—	—	—	●
Organizational Sustainability Planning	—	—	—	—	—	—	—	—	—	—	—	●

11. Success Metrics — 3-Year Dashboard

The following consolidated dashboard provides a single-view summary of Blu Foundation's key performance targets across all three years. It will be used by the board for annual performance reviews and by donors for progress tracking.

Metric	Year 1 Target	Year 2 Target	Year 3 Target
Students reached (annual)	200	800 (new)	9,000 (new)
Students reached (cumulative)	200	1,000	10,000
Teachers trained (cumulative)	10	50	250
Schools enrolled (cumulative)	2	10	50
Textbooks distributed (cumulative)	600	3,500	17,500+
Online course completions (cumulative)	0	200+	2,000+
Behavioral improvement score (percentile gain)	≥10	≥12	≥15
Parent engagement rate	≥50%	≥60%	≥70%
Net promoter score (schools)	≥60	≥65	≥70
Social media followers (cumulative)	500	5,000+	20,000+
Community members reached via campaigns	—	10,000+	100,000+
International donor applications submitted	0	3	2+ (multi-year bids)

12. Organizational Sustainability

Funding Architecture: Grants to Diversification

In Years 1 and 2, Blu Foundation will be primarily grant-funded — this is appropriate and expected for an early-stage NGO establishing credibility and building its evidence base. Founder seed capital will cover the initial months of Year 1

operations, bridging the gap before the first donor grants are received. Small grants from embassy development funds, local philanthropic foundations, and corporate CSR partnerships will provide the Year 1 budget. Year 2 will see the first applications to larger international donors (UNICEF, EU, Australian Aid), with multi-year grant decisions expected in Year 3. Alongside this grant funding, Year 2 will introduce Blu Foundation's first earned revenue stream: the parent online course (Course 3 from BLU_D11) will be offered on a fee-for-access basis to families outside partner schools, with a subsidized or free tier for low-income users. Textbook licensing fees — charged to private schools and international organizations that wish to use the Blu Foundation curriculum without direct program support — represent an additional earned revenue pathway from Year 3. By the end of Year 3, the organization targets a minimum of 20% of its operating budget from earned revenue, with the balance from grants and government partnership contributions.

Long-Term Sustainability Vision

From Year 3 onward, Blu Foundation's sustainability model will rest on three pillars: government partnership (if NCTB integration is achieved, government per-pupil or per-teacher funding becomes available), diversified international grants, and earned income from digital courses and licensing. The organization will avoid dependency on any single funder, capping any individual donor's share of total revenue at 40%. A board-managed operational reserve, equivalent to six months of operating costs, will be established by the end of Year 3. The organizational sustainability plan, commissioned in Q4 Year 3, will model the full 2029–2032 financial scenario under optimistic, base-case, and conservative assumptions.

[FOUNDER INPUT REQUIRED: Confirm founder's sustainability vision — does the organization aim to become financially self-sustaining through earned revenue and government partnership by 2032, or does it intend to remain primarily donor-funded in perpetuity? This decision has significant implications for the product development roadmap (fee-based courses vs. fully subsidized), the staffing model, and the governance approach.]

13. Alignment with SDGs

Blu Foundation's work is directly aligned with three of the United Nations Sustainable Development Goals. This alignment is not rhetorical; it is substantive, measurable, and directly embedded in the organization's theory of change and impact framework.

SDG	Goal Title	Blu Foundation Contribution
SDG 4	Quality Education	Blu Foundation develops and delivers a structured, evidence-based etiquette and values curriculum for primary school children in Classes 1–5. Its teacher training program directly improves classroom pedagogical quality in government schools that are otherwise under-resourced for character education. By 2029, 250 trained teachers in 50 schools will be delivering measurably improved educational experiences. The organization's online learning platform extends educational access beyond school walls to parents and community members, contributing to lifelong learning.
SDG 10	Reduced Inequalities	Blu Foundation's textbooks and training programs are delivered free of charge to government primary schools serving low- and lower-middle-income communities. Elite private schools in Bangladesh routinely offer character, etiquette, and co-curricular programs that government schools cannot afford. Blu Foundation narrows this inequality by bringing structured, high-quality values education — previously accessible only to wealthier families — into under-resourced public schools. The online course platform uses a subsidized access model to ensure that low-income parents are not excluded from the community learning content.

SDG 16	Peace, Justice, and Strong Institutions	The behavioral competencies that Blu Foundation teaches — respectful communication, civic awareness, courtesy, empathy, and personal integrity — are precisely the dispositions that underpin peaceful communities and trustworthy institutions. Children who internalize these values from primary school age are more likely to grow into adults who participate constructively in civic life, resolve conflicts non-violently, and hold institutions to account with dignity. By building civic virtue from the ground up, Blu Foundation contributes to the long-term social infrastructure of a more just and stable Bangladesh.
--------	---	---

Document Control and Review

Version	Date	Author	Changes
1.0 DRAFT	June 2026	Blu Foundation Strategic Planning Team	Initial draft for founder and board review

Next Review Date: September 2026 (post-board adoption, pre-Q1 implementation)

Document Owner: Executive Director, Blu Foundation

Approval Required From: Founding Board (quorum of 3+ members)

This document contains confidential strategic information intended for Blu Foundation board members, founding team, and designated donor partners. It should not be distributed publicly without board authorization.

All SOURCE codes (e.g., [SOURCE_BD_07]) refer to the Blu Foundation Evidence Library maintained in the BLU_D01 Research Synthesis document. Full citations are available in that document.

Items marked [FOUNDER INPUT REQUIRED] represent decisions that cannot be finalized without direct founder guidance. These items should be resolved before this document is submitted for board adoption.

Items marked [NEEDS BENGALI TRANSLATION] flag text that will require professional Bengali translation for community-facing and government-facing versions of this document.